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Briefing Overview

• Project Background & Review of Progress 

to Date

• Preliminary Engineering Update of 

Alignment/Stations/Maintenance Facility

• Next Steps/Actions

• Briefing/Discussion: The Broadway 

Bikeway



Review of Progress to Date

• Analysis of Route Alternatives

• Public Outreach December 2009-April 

2010

• Council Route Approval May 2010

• SEPA/MDNS October 2010

• GC/CM Selection December 2010

• Preliminary Engineering January 2011



Alignment/Stations Update

• Pioneer Square Terminus

2nd

3rd



Occidental/Jackson



Maintenance Facility

• Storage of 6 to 8 Streetcars

• Routine/Preventative Maintenance

• Operator Dispatch

• Potential for Expansion



Site Alternatives/Vicinity Plan



Charles Street Service Center Site



MAINTENANCE FACILITY

Rendering



MAINTENANCE FACILITY

Sustainability Features

• Minimum LEED Silver Certification

• Integrated Design Process

• Extensive Stormwater Mitigation Features:

full green roof, pervious paving, green wall

• Renewable Energy: PV (photovoltaic) array

• Energy Efficiency: highly efficient heating

system (variable refrigerant flow [VRF] and 

radiant flooring), daylighting to offset electric 

lighting, occupancy and daylighting sensors, 

natural ventilation

• Occupant Health and Comfort: natural 

daylighting, access to views, low to no-toxicity 

building materials

• Locally Sourced Materials

• Electric Car Charging Stations



Next Steps

• Design Development—60% Design June 1

• 60% Cost Estimate (June)

• Vehicle Proposals (June)

• Total Development Cost Estimate/Council 

Authorization to Negotiate & Execute 

Construction Contract (Summer or Early Fall)

• 90% Design/MACC Negotiation 

(August/September)

• Early Work (Summer/Fall)



Streetcar-Bicycle Integration:

The Broadway Bikeway

Presentation by Alta Planning & Design


